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REF: WEEKLY TWX REPORT

PROGRAM STATUS REPORT FOR WEEK ENDING 13 APRIL 1963.

UNIT SCHEDULE

STATUS AS FOLLOWS IN REFERENCE TO FS-9Q4$-6, PS=9048-11, AND PS=-9048-15,

UNIT 2 - ON SCHEDULE VITH SUBASSEMBLY STATUS AS FOLLOWS:

LEVS RECOATING ASSEMBLY AND TEST ON SCHEDULE -

’fscan DRIVE AHEAD ONE WEEK

" PLATEN AHEAD ONE VEEK \ N
METERING DRIVE AHEAD ONE WEEK
; _FILM TRANSPORT AHEAD TWO VEEKS
UNIT 3 - DELIVERED,
\ UNIT 4 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOVS:

OPTICAL BAR ELECTRONICS COMPLETE pocunsyy v, 4/

LENS ASSEMBLY TEST COMPLETE 0 ot K
OLASS. G:A¥iew T0: T3 § ¢
SCAN DRIVE COMPLETE s g =2
REFLECTOR DRIVE COMPLETE  _  DATE: @PFV'“{-’:B
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OPTICAL BAR INSTALLATION ON SCHEDULE
- FILH TRANSPORT ELECTRONICS BEHIND 2 DAYS
WETERING DRIVE COMPLETE
FILN TRANSPORT COMPLETE
TRANSPORT INSTALLATION AND TEST BEMIND 3 DAYS
PLATEN ON SCHEDULE |
PREL IMINARY CHECKOUT IN DRT COMPLETE
UNIT 5 = DELIVERED.
UNIT 6 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:
LENS ASSEMBLY BEHIND 6 WEEKS
OPTICAL BAR INSTALLATION BEHIND 4 WEEKS
CASSETTE COMPLETE |
FINAL ASSEMBLY AND TEST BEHIND ONE WEEK
THE LENS FOR THIS UNIT, HAPL-11 HAS BEEN TESTED ON THE MANN BENCH
aND NOW HAS BEEN FOUND TO BE SATISFACTORY. THE: ASPHERIC ELEMENT STILL
REQUIRES COATING WHICH RESULTS IN THE LENS BEING NOW AVAILASLE FOR UNIT
INSTALLATION ON 26 APRIL. THIS DELAY, THOUGH HAVING AN EFFECT ON THE
DETAILED UNIT ASSEMBLY SCHEDULE, STILL DOES NOT CREATE AN ON-DOCK
DEL IVERY SLIPPAGE BEYOND 1 JUNE. | |
UNIT 7 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWS:
SCAN DRIVE ON SCHEDWLE
FIUM TRANSPORT ELECTRONICS COMPLETE
TRANSPORT INSTALLATION AND TEST COMPLETE
CASSETTE COMPLETE “

SECRET
~ Approved For Release 2002/11/15 : CIA-RDP66B00728R000300080029-8



I

. Approved For Refease 2002/11/15 : CIA-RDP66B00728R000300080029-8

SECRET
{in 72862) PAGE THRIE

FINAL ASSEMBLY AND TEST AHEAD 4 WEEKS
UNIT 5 - ON SCHEDULE WITH SUBASSEMBLY STATUS AS FOLLOWSE

OFTICAL BAR ELECTRONICS AHEAD 3 WEEKS

SCAN DRIVE AHEAD 2 WEEKS

REFLECTOR DRIVE ASSEMBLY COMPLETE

FILM TRANSPORT ELECTRONICS AHEAD. 4 WEEKS

METERING DRIVE AHEAD 5 WEEKS

FILH TRANSPORT AHEAD 4 WEEKS AND 3 DAYS

FLATEN AHEAD 6 WEEKS

THE RECONFIGURATION OF THE DRT COMMENCED THURSDAY AND IS
SCHEDULED TO BE COMPLETE ON WEDNESDAY, 17 APRIL. UNIT 4 WILL BE USED
T0 CHECK THE NEW CONFIGURATION AND DETERMINE WHAT PERFORMANCE LEVEL
CAN BE ACHIEVED. |

MIRROR FABRICATION REMAINS CRITICAL. THE TWO NMIRROR BLANKS
REPdRTEb/REGEIVED.ON SATURDAY, 6 APRIL ARE STILL BEING POLISHED AND
FIGUhED‘AND ARE NOV SCHEDULED TO BE FINAL COATED THE END OF NEXT VEEK.
THE FABRICATION TIME BEYOND ONE VEEK INDICATES A LOWERING PROBABILITY
OF SUCCESS IN OBTAINING A FINISHED MIRROR, BUT IF THESE CAN BE COATED
YITHOUT CHANGING FIGURE A COMPLETE MOUNTED MIRROR WILL BE AVAILABLE
FOR UNIT USE OF 29 aPRIL. A MIRROR BLANK, USED FOR MOUNTING
INVEST IGATION HAS BEEN POLISHED AND FIGURED &ND IS TO BE COMPLETE ON
HONDAY, 15 APRIL. THIS MIRROR WILL BE.CGATEB ON TUESDAY AND IF FIGURE
REMAINS STABLE IT WILL BE POTTED AND READY FOR FINAL TEST AND UNIT 4
USE ON 25 APRIL. INITIAL TESTING OF UNIT 4 WILL BE DONE USING THE
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SPARE ALUWINUM MIRROR UNTIL THE NEXT BERYLLIUM WIRROR IS AVAILABLE.
A4S & RESULT OF MEETINGS WITH THE BERYLLIUW SUPPLIER, AND AN

INVEST IGATION OF THE HISTORY OF ALL MIRRORS TO DATE, TWO BLANKS

WILL BE RECEIVED BY 26 APRIL WHICH HAVE BEEN GIVEN AN ADDITIONAL
SPECTIAL HEAT TREATMENT IN EXCESS OF 166@ DEGREES. THIS, IT IS NOW
CONSIDERED, WILL PROVIDE A MORE STABLE HMATERIAL WHfCH IS REQUIRED FOR

ITS INTENDED USE. CONFLETED MIRRORS FROM THESE BLANKS ARE SCHEDULED

FOR PROJECT UNIT USE BY 15 MAY.
-END OF MSG-
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